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Events, Events, Recommendations and Analyses
2005 – January (Weeks 01 - 04)

EVENTS
DSS-26 approved downtime (microwave subsystem controller) beginning in week 04

DSS-27 approved downtime (microwave subsystem controller) in weeks 02 and 03

DSS-63 approved downtime (microwave subsystem controller) in weeks 03 and 04

Cassini probe entry in weeks 01 and 02 and Saturn tour

Deep Impact Flyby LEOP

Goldstone Solar System Radar Mercury support in week 01

Gravity Probe-B quarterly epoch in week 04

Hayabusa TCM-2 in weeks 02 – 04

Mars Express orbital science and occultation

Wind TCM in week 02, DOY 016
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Events, Events, Recommendations and Analyses
2005 – January (Weeks 01 - 04) (continued)

RECOMMENDATIONS
DSS reduce DSS-15 maintenance from 8 hours to 6 hours in weeks 01 and 02.  (2)

GBRA reduce M-Wave Spectroscopy and Planetary Radio Astronomy from 9 hours to 6 
hours, delete requirement for New Proposals, and move DSS-43 Host Country from 
week 03 to one 8-hour support in week 07 and two 8-hour supports in week 08. (1)

GSSR reduce GODR supports from 8 hours to 4 hours in weeks 01 and 03, move week 03 
support to week 04, and reduce Mercury Radar support from 5.2 hours to 4 hours in 
week 01.  (1)

M01O move 3 of 6 standalone passes from the 70M to DSS-43 and MSPA with MGS in 
weeks 01 and 02.   Move the remaining standalone 70M passes in weeks 01 and 02 to 
DSS-14,63 and MSPA with MEX. Move standalone passes in weeks 03 and 04 to DSS-
43 and MSPA with MGS and delete the 4-hour standalone passes at DSS-43.  (1,2)

MEX reduce 3 of 7 DSS-14,65 passes from 10.8 hours to 10 hours and move to DSS-14,63 
to MSPA with M01O in weeks 01 and 02.  Reduce remaining 4 passes in weeks 01 and 
02 at DSS-14,65 from 10.8 hours to 6 hours and move 2 passes per week to DSS-14 
only.  Reduce 3 of 7 DSS-14,65 passes from 10.8 hours to 6 hours in weeks 03 and 04 
and move 2 of the 3 passes in week 03 to DSS-14 only. (1,2)
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Events, Events, Recommendations and Analyses
2005 – January (Weeks 01 - 04) (continued)

RECOMMENDATIONS
MGS move all 70M standalone passes to DSS-43, decrease pass duration from 14 hours 

to 13 hours, and MSPA with M01O in weeks 01 and 02.  Move 3 passes in week 03 and 
2 passes in week 04 from DSS-24,34,65 to DSS-43 and MSPA with M01O.  Move 1 of 3 
passes in week 04 from DSS-25,34,65 to DSS-43, reduce pass duration from 14 hours 
to 10 hours, and MSPA with M01O.  Move remaining standalone passes, 2 in weeks 01 
and 02, 3 in week 03, and 2 in week 04 from DSS-25,34,65 to DSS-25,34,55. (1,2)
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Events, Events, Recommendations and Analyses
2005 – January (Weeks 01 - 04) (continued)

ANALYSES
1. (70M) The projected unsupportable time for DSS routine maintenance is moderate in 

weeks 01 and 04 and severe for bearing maintenance.  The unsupportable time for 
GSSR, M01O mapping, MEX orbital science, and MGS mapping and beta supplement 
is moderate in all weeks.  The unsupportable time for this period is due to 
oversubscription in the daylight maintenance and Mars project’s view periods and in 
weeks 03 and 04, it is further impacted by the approved downtime for DSS-63 
microwave subsystem controller.

2. (34HEF) The unsupportable time is moderate for DSS maintenance, MEX orbital 
science, and VGR2 in weeks 01 – 03 and severe for MGS mapping and beta 
supplement.  Contention is due to Mars view period overlap with the daylight 
maintenance and VGR2 view period, the 14-hour MGS mapping and beta supplement 
requirement, Deep Impact Flyby launch and launch support and Cassini probe entry 
support.  Unsupportable time is further impacted by the approved downtime for DSS-
63 in weeks 03 and 04 and for DSS-26 in week 04.

Contention levels on the 34BWG1, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2005 – February (Weeks 05 - 08)

EVENTS
DSS-25 approved downtime (microwave subsystem controller) beginning in week 08

DSS-26 approved downtime (microwave subsystem controller) ending in week 05

DSS-65 approved downtime (antenna controller replacement, life extension and 
relocation) beginning in week 05

Cassini tour

Deep Impact Flyby inflight demo on DOY 055 and TCM in week 08

European VLBI Network E500 quarterly epoch in week 07

Ground Based Radio Astrometry RA500 SOC-M4 quarterly epoch in week 06

Lunar-A LOI beginning in week 05, DOY 032

Rosetta Earth swingby support beginning in week 07, DOY 048

Voyager 1 MAGROL in week 05, DOY 035 
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Events, Events, Recommendations and Analyses
2005 – February (Weeks 05 - 08) (continued)

RECOMMENDATIONS
GBRA reduce M-Wave Spectroscopy, New Proposals, and Planetary Radio Astronomy 

from 9 hours to 4.5 hours.  Change RA500 SOC-M4 event from 24 hours to three 8-
hour supports and move supports from week 06 to week 08 and delete VLBA SOC-M4 
in week 05. 

GSSR reduce GODR support from 8 hours to 4 hours and move week 05 support to week 
07.

M01O move 2 - 3 MSPA passes with MGS from the 70M to DSS-43 in weeks 05 and 06.  
Move two of five 70M standalone passes in weeks 05 and 07, and 1 of 4 passes in 
week 06 to DSS-43.  Move 3 remaining standalone passes from the 70M to DSS-14,63 
and MSPA with MEX in weeks 05 and 06.  MSPA 5 of 7 standalone 70M passes with 
MGS and move the remaining 2 of 7 passes to DSS-43 in week 08.

MEX MSPA 3 of 7 DSS-14,63 orbital science and occultation passes with M01O and 
reduce the remaining 2 passes per week from 10.5 hours to 6 hours in weeks 05 and 
06.

MGS move 2 - 3 MSPA passes with M01O from the 70M to DSS-43 in weeks 05 and 06.  
Move 3 of 7 mapping and beta supplement passes from DSS-15,45,63 to DSS-43, 
reduce pass duration from 14 hours to 10 hours, and MSPA with M01O in week 08. 
Move remaining 4 standalone 14-hour passes from DSS-15,45,63 to DSS-15,45,55.
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Events, Events, Recommendations and Analyses
2005 – February (Weeks 05 - 08) (continued)

ANALYSES
(70M) The projected unsupportable time is moderate for DSS routine and bearing 
maintenance, GBRA RA 500 SOC-M4 support, M01O mapping, MEX orbital science, 
and VGR1 MAGROL.  The contention is due to the oversubscription in the Mars 
projects view periods and view period overlap with daylight maintenance 
compounded by 24-hour GBRA and RFC supports.  

Contention levels on the 34BWG1, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2005 – March (Weeks 09 - 13)

EVENTS
DSS-25 approved downtime (microwave subsystem controller) ending in week 09

DSS-65 approved downtime (antenna controller replacement, life extension and 
relocation)

Cassini tour

Deep Impact Flyby TCM in weeks 09 – 12 and comet encounter rehearsal in week 12

Goldstone Solar System Radar Asteroid 1998WT in weeks 09 and 10, Mercury RSD GBT 
in weeks 12 and 13, Asteroid 1999RR28 in week 13, and Mercury observations with 
Arecibo in week 13

Hayabusa asteroid rendezvous in week 13

Lunar-A LOI ending in week 08, DOY 058

Rosetta Earth swingby week 09, DOY 061 and swingby support ending in week 11

SOHO keyhole maneuver in week 12 and keyhole event

Voyager 2 DTR P/B in week 10, DOY 068, ASCAL and MAGROL in week 11, DOY 073 and 
DOY 076 

Wilkinson Microwave Anisotropy Probe maneuver in week 11
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Events, Events, Recommendations and Analyses
2005 – March (Weeks 09 - 13) (continued)

RECOMMENDATIONS
CHDR move 7 passes from the 34BWG1 to the 26M and increase pass duration to 2 

hours. (2)

GBRA reduce M-Wave Spectroscopy support from 9 hours to 6 hours and use DSS-43 
only in weeks 10 – 12.  Reduce Planetary Radio Astronomy support from 9 hours to 6
hours in weeks 09, 11 – 13, and delete support in week 10.  Delete Host Country at 
DSS-63 in week 10 and move VLBA support from week 10 to week 09.  (1)

GSSR reduce all GODR support from 8 hours to 4 hours and move 2 Asteroid 1999RR28 
supports from week 13 to week 12.  (1)

M01O move 2 of 7 standalone mapping passes from the 70M to DSS-43 and reduce pass 
duration from 10 hours to 8 hours in weeks 09 and 10.  MSPA 5 of 7 mapping passes 
at the 70M with MEX orbital science in week 11.  Move 5 of 7 passes from the 70M to 
DSS-14,63 and MSPA with MEX in weeks 12 and 13.  Move remaining two 70M 
mapping passes to DSS-43 and reduce pass duration from 10 hours to 8 hours in 
weeks 11 - 13. (1)
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Events, Events, Recommendations and Analyses
2005 – March (Weeks 09 - 13) (continued)

RECOMMENDATIONS (Continued)
MEX reduce 2 standalone passes at DSS-14,63 from 6 hours to 5 hours and use DSS-63 

only in weeks 09 - 11.  Move 5 passes at DSS-24,54 to the 70M, increase pass duration 
from 6 hours to 10 hours and MSPA with M01O in week 11.  MSPA 5 of 7 orbital 
science/occultation passes at DSS-14,63 with M01O in weeks 12 and 13 and reduce 
remaining 2 passes from 10 hours to 6 hours in weeks 11 - 13. (1, 2)

RFC CAT M&E move one 24-hour support from DSS-14\63 to DSS-25\55 in week 12 and 
move Clock Sync support in week 09 from DSS-14\63 to DSS-15\63 and in weeks 11 
and 13 from DSS-14\63 to DSS-25\55. (1)

SOHO reduce 70M/26M keyhole supports from 10 passes to 7 passes in week 10 and from 
14 passes to 10 passes in week 11. (1)

ULYS move support from DSS-63,15 to DSS-14,43 and reduce pass duration from 10 
hours to 8 hours in weeks 09 and 10.  (1)

VGR1 delete two 8-hour DSS-63 passes in each week. (1)
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Events, Events, Recommendations and Analyses
2005 – March (Weeks 09 - 13) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate throughout this period for DSS 

routine and bearing maintenance, M01O mapping, MEX orbital science, MGS mapping 
and beta supplement, RFC CAT M&E, VGR1 routine support, and VGR2 ASCAL in 
week 11.  The contention is due to oversubscription in the Mars project’s view period, 
RFC 24-hour support in weeks 11 and 12, and view period overlap with daylight 
maintenance and additional loading compounded by DSS-25 and DSS-65 approved 
downtime.

2. (34BWG1) The projected unsupportable time is moderate to severe for DSS 
maintenance, MGS mapping and beta supplement, ROSE Earth swingby, SOHO 
keyhole event, and WIND.  The contention is caused by oversubscription in the Sun 
view period and view period overlap with daylight maintenance and additional 
loading compounded by DSS-25 and DSS-65 approved downtime.

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2005 – April (Weeks 14 - 17)

EVENTS
DSS-15 approved downtime (microwave subsystem controller) in weeks 15 and 16

DSS-65 approved downtime (antenna controller replacement, life extension and 
relocation)

Cassini tour

Deep Impact Flyby TCM in weeks 16 and 17

Goldstone Solar System Radar Mercury observations with Arecibo in week 14

Hayabusa asteroid rendezvous

Voyager 1 DTR array P/B in week 17, DOY 118

Wind TCM in week 15, DOY 104
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Events, Events, Recommendations and Analyses
2005 – April (Weeks 14 - 17) (continued)

RECOMMENDATIONS
GBRA move M-Wave Spectroscopy from the 70M to DSS-43 only and delete New 

Proposals in weeks 09 and 10.  Reduce Planetary Radio Astronomy from 9 hours to 6 
hours. 

M01O move 3 of 7 mapping passes per week from the 70M and MSPA with MEX at DSS-
14,63.  Move remaining 4 mapping passes from the 70M to DSS-43.  

MEX MSPA 3 of 7 orbital science and occultation passes per week at DSS-14,63 with 
M01O, reduce 3 of the 4 remaining DSS-14,63 passes in weeks 14, 15 and 17 from 10.8 
hours to 5 hours and use DSS-63 only.  Reduce 3 of the 4 remaining DSS-14,63 
passes in week 16 from 10.8 hours to 6 hours and use DSS-14 only.  Delete the 
remaining 1 pass per week at DSS-14,63.

VGR1 delete two 8-hour DSS-63 passes in each week.
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Events, Events, Recommendations and Analyses
2005 – April (Weeks 14 - 17) (continued)

ANALYSES
(70M) The projected unsupportable time is moderate to severe for DSS routine 
maintenance, M01O mapping, MEX orbital science, MGS mapping and beta 
supplement,  RFC CAT M&E, VGR1 routine support and DTR array playback and 
extreme for DSS bearing maintenance.  The contention is due to oversubscription in 
the Mars project’s view periods, and view period overlap with daylight maintenance 
and additional loading compounded by DSS-15 and DSS-65 approved downtime.

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB, and 26M subnets are 
workable and should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2005 – May (Weeks 18 - 21)

EVENTS
DSS-34 approved downtime (X/X-Ka band) beginning in week 18

DSS-65 approved downtime (antenna controller replacement, life extension and 
relocation) ending in week 21

Cassini tour

Deep Impact Flyby TCM in weeks 18 – 20 and comet approach beginning in week 20

Gravity Probe-B quarterly epoch in week 20

Ground Based Radio Astronomy RA500 SOC-M4 quarterly epoch in week 21

Hayabusa asteroid rendezvous

Voyager 1 ASCAL and MAGROL in week 18, DOY 123 and 126
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Events, Events, Recommendations and Analyses
2005 – May (Weeks 18 - 21) (continued)

RECOMMENDATIONS
DSN reduce 8-hour antenna calibrations at 70M to 4 hours in weeks 18 – 20.

GBRA reduce two 9-hour M-Wave Spectroscopy observations per week to 6 hours. 
Reduce one 9-hour New Proposal support per week to 6 hours.  Reduce one 9-hour 
Planetary Radio Astronomy support per week to 6 hours. Move 24-hour RA500 array 
support at DSS-14\63 from week 21 to week 22 and split into three 8-hour supports. 
Delete 8-hour VLBA array support at DSS-14\63 in week 19.

GPB move three BR088N 70M observations in week 20 to week 22.

M01O reduce four of seven 10-hour mapping passes at DSS-14,63 to 7 hours and move all 
support to DSS-43.

MEX reduce one to three 10.8-hour Orbital Science/Occultation passes per week at the 
70M to 6 hours.

VGR2 reduce seven 8-hour passes at DSS-43 to 6 hours and use DSS-43,45.
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Events, Events, Recommendations and Analyses
2005 – May (Weeks 18 - 21) (continued)

ANALYSES
(70M)  Severe unsupportable time is forecast for DSS Maintenance.  Contention is 
due to the requirements supporting GPB, multiple GSSR activities, M01O mapping 
and MEX bi-static radar on the subnet.  The maintenance and GPB view periods 
overlap the Mars project’s view periods between 80% and 100%. 

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB and 26M subnets are 
workable and should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2005 – June (Weeks 22 - 26)

EVENTS
DSS-24 approved downtime (microwave subsystem controller) in week 26

DSS-34 approved downtime (X/X-Ka band) ending in week 25

DSS-65 proposed downtime extension (antenna controller replacement, life extension 
and relocation) in weeks 22 - 26

Cassini tour

Deep Impact Flyby comet approach in weeks 22 – 25 and comet encounter in week 26

European VLBI Network E500 quarterly epoch in week 22

Goldstone Solar System Radar Mercury support beginning in week 25 

Hayabusa asteroid rendezvous in week 22 and trim-5 maneuver in weeks 23 and 24

SOHO keyhole support in weeks 22 – 25, maneuver in week 24, and HSO beginning in 
week 26

ST5 launch DOY 178, and launch phase support beginning in week 26

Voyager 2 MAGROL in week 24, DOY 168
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Events, Events, Recommendations and Analyses
2005 – June (Weeks 22 - 26) (continued)

RECOMMENDATIONS
DSS-65 approve proposed downtime extension for antenna controller replacement, life 

extension and relocation.

CAS move one to two 9-hour tour array passes from DSS-14/25,63/65 to DSS-14/25,63/55 
in weeks 23 and 25.  Move three to nine 9-hour tour passes per week from DSS-
15,24,25,26,54,55,65 and DSS-15,25,26,54,65 to DSS-15,24,25,26,54,55 in weeks 22 - 25 
and to DSS-15,25,26,54,55 in week 26. (1)

DSN move DSS-65 antenna calibration from week 23 to week 27. (1)

MSGR change allocated resources from DSS-26,34,55 to DSS-26,55 in week 26. (2)

RFC move CAT M&E support from weeks 23 and 24 to weeks 26 and 27; perform the   
DSS-15\45 support in week 26 and the DSS-15\65 support in week 27.  Change DSS-
15\65 Clock Sync support to use DSS-14\63 and move from weeks 23 and 25 to weeks 
22 and 24. (1)

ULYS reduce 4 DSS-15,63 passes from 10 hours to 8 hours and move to DSS-14,63 in 
week 26. (1)
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Events, Events, Recommendations and Analyses
2005 – June (Weeks 22 - 26) (continued)

ANALYSES
1. (34HEF)  CAS tour, DSN antenna calibration, RFC CAT M&E, clock synchronization 

and ULYS have contention with the proposed downtime at DSS-65.

2. (34BWG1) moderate unsupportable time is forecast for MSGR in week 26.  Contention 
is at DSS-34 due to the ST5 launch and requirements for DSS Maintenance and WIND.

Contention levels on the 70M, 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2005 – July (Weeks 27 - 30)

EVENTS
DSS-43 approved downtime (antenna controller replacement) beginning in week 29

DSS-54 proposed downtime (microwave subsystem controller) in week 28

DSS-55 proposed downtime (microwave subsystem controller) in week 27

Cassini tour

Deep Impact Flyby comet encounter, comet impact in week 27, DOY 185, and P/B 
beginning on DOY 187

Goldstone Solar System Radar Mercury support ending in week 29 and Mercury/Arecibo 
beginning in week 30

MESSENGER TCM in week 30

SOHO HSO continuous support

ST5 Phase A and B support in week 27

Wilkinson Microwave Anisotropy Probe maneuver in week 27

Wind TCM in week 28, DOY 194
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Events, Events, Recommendations and Analyses
2005 – July (Weeks 27 - 30) (continued)

RECOMMENDATIONS
DSS-54 approve downtime for microwave subsystem controller in week 28 

DSS-55 approve downtime for microwave subsystem controller in week 27 

CAS move nine 9-hour tour passes from DSS-15,24,25,26,54,55,65 to DSS-
15,24,25,26,54,65 in week 27 and three 9-hour tour passes from DSS-
15,24,25,26,54,55,65 to DSS-15,24,25,26,55,65 in week 28. (2, 3)

CHDR change fourteen 1-hour passes allocated at 34BWG1 to DSS-24,34 and move seven 
passes to 26M and increase to 2 hours in week 28. (2)

DSN reduce 70M antenna calibrations from 8 hours to 4.5 hours in week 27 – 30.  (1)

GBRA change one 24-hour Host Country support to three 8-hour supports in week 28. 
Reduce M-Wave Spectroscopy support from 9 hours to 4 hours in all weeks. 
Reduce New Proposals support from 9 hours to 4 hours in all weeks.  Planetary Radio 
Astronomy from 9 hours to 4 hours in all weeks. (1) 

IMAG move one 1.5-hour science load pass and thirteen 0.8-hour passes from the 
34BWG1 to DSS-24,34 in week 28. (2)
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Events, Events, Recommendations and Analyses
2005 – July (Weeks 27 - 30) (continued)

RECOMMENDATIONS (Continued)
M01O reduce seven 10-hour passes from DSS-14,63 to 8 hours and move to DSS-63 only 

in weeks 29 and 30. (1)

MEX move seven 6-hour passes from DSS-24,54 to DSS-26,55 in week 28. Reduce all 7 
orbital science and occultation passes from 10.8 hours to 8 hours in weeks 29 and 30. 
(1, 2)

MGS move two 10-hour 34BWG1 mapping and beta supplement passes to utilize DSS-
24,34,65 in week 28. (2) JDI

MSGR move allocated support from DSS-24,34,55 to DSS-24,34,54 in week 27. (3) JDI

STF move allocated support from DSS-15,45,55 to 34HEF in week 27. (3) JDI

ULYS move 4 passes from 34BWG1 to DSS-24,34 in week 28. (2) JDI

WIND move allocated support from 34BWG1 to DSS-24,34 in week 28. (2) JDI

VGR1 move seven 8-hour passes from DSS-55 to DSS-54 in week 27. (3) JDI

VGR2 reduce 6 passes from 16-hours to 8-hours in week 27 and 28. (1) JDI
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Events, Events, Recommendations and Analyses
2005 – July (Weeks 27 - 30) (continued)

ANALYSES
1. (70M)  Moderate unsupportable time is forecast for DSS Maintenance, GBRA, GPB, 

GSSR and M01O.  Contention is due to requirements supporting CAS in week 28 and 
the periods required for antenna maintenance.  Also the MEX 10.8-hour request 
requires some support from both Goldstone and Madrid to fulfill the number of hours 
requested which conflicts with support requested for M01O and WMAP.  The 
contention in weeks 29 - 31 is compounded by the DSS-43 downtime.

2. (34BWG1) Requirements supporting CAS, CHDR, DIF, IMAG, MEX, MGS, ULYS and 
WIND are in contention with the proposed DSS-54 downtime in week 28. 

3. (34BWG2) Requirements supporting CAS, MSGR, STF and VGR1 are in contention 
with the proposed DSS-55 downtime in week 27.

Contention levels on the 34HEF, 34BWG2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2005 – August (Weeks 31 - 34)

EVENTS
DSS-43 approved downtime (antenna controller replacement)

Cassini tour

Deep Impact Flyby playback ending in week 31, DOY 217

Goldstone Solar System Radar Asteroid 1992UY4 in week 31 and Mercury observation 
with Arecibo ending in week 31

Mars Reconnaissance Orbiter launch in week 32 (August 10) and TCM

MESSENGER Venus flyby 2 beginning in week 32

SOHO HSO continuous

Voyager 1 MAGROL in week 31, DOY 218
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Events, Events, Recommendations and Analyses
2005 – August (Weeks 31 - 34) (continued)

RECOMMENDATIONS
CAS move DSS-24,25,26,54,55,65 passes to DSS-24,25,54,55 in weeks 33 and 34. (2)

DIF move the pass in week 31 from DSS-15,34,54 to DSS-26,34,54. (2) JDI

DSN reduce DSS-14 and DSS-63 Antenna Calibration support from 9 hours to 5 hours.  (1)

DSS reduce 1 of 2 DSS-14 routine maintenance supports per week from 8 hours to 6 
hours in weeks 31 – 33.  Reduce DSS-63 routine maintenance from 9.5 hours to 8 
hours in weeks 32 and 33. (1)

GBRA delete M-Wave Spectroscopy at DSS-63 in week 31 and delete support at DSS-
14,63  in week 33.   Delete New proposals at DSS-14,63 and Planetary Radio 
Astronomy at DSS-14 in weeks 31 and 33.  Reduce remaining M-Wave Spectroscopy 
and New Proposals at DSS-14,63 and Planetary Radio Astronomy at DSS-14 from 9 
hours to 5 hours in weeks 32 and 34.  (1)

GSSR reduce 4 Asteroid 1992UY4 supports from 6 hours to 4 hours and move Mercury 
support with Arecibo from week 31 to week 33.  (1)

M01O move the 4 standalone passes from DSS-63 to DSS-14,63 and MSPA with MEX, 
reduce the three standalone passes at DSS-14,63 from 10 hours to 8 hours, and move 
to DSS-63 only in week 31.   Reduce the 7 DSS-14,63 standalone passes from 10 hours 
to 8 hours and MSPA 4 of the 7 passes per week with MEX in weeks 32 - 34. (1)
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Events, Events, Recommendations and Analyses
2005 – August (Weeks 31 - 34) (continued)

RECOMMENDATIONS
MEX reduce all 7 orbital science and occultation passes from 10.8 hours to 8 hours, move 

passes from DSS-14,65 to DSS-14,63, and MSPA 4 of the 7 passes per week with 
M01O.  (1, 2)

MSGR move Venus flyby passes from the 34HEF to DSS-26,55,34 in weeks 33 and 34. (2) 
JDI

MGS move the seven 14-hour passes from the 34H to DSS-25,34,54. (2) JDI

SDU move passes from the 34H to the 34BWG1 in weeks 31, 33, and 34. (2) JDI
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Events, Events, Recommendations and Analyses
2005 – August (Weeks 31 - 34) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate for DSS routine and bearing 

maintenance, GBRA activities, M-Wave Spectroscopy and Planetary Radio 
Astronomy, M01O, MEX orbital science and occultation and VGR2 MAGROL. The 
projected unsupportable time is severe for GSSR Asteroid 1992UY4 in week 31 and 
M01O in week 33.  The moderate unsupportable time is due to view period overlap in 
the daylight maintenance view and in the Mars Project’s view periods.   The severe 
unsupportable time is caused by  M01O and MEX sharing the same view period and 
their requirement for 10-hour supports and  VGR 1 MAGROL and GSSR Asteroid 
1992UY4 support at DSS-14 only overlap with DSS maintenance compounded by the 
approved downtime for DSS-43.

2. (34HEF) The projected unsupportable time is moderate  for Cassini and VGR2 in 
weeks 33 and 34 and severe for DSS maintenance and MEX orbital science and 
occultation.  The unsupportable time is caused by view period overlap in the daylight 
maintenance view period and the 9 to 10.8-hour requirements for Cassini and MEX 
coupled with the launch and launch phase requirements for MRO and the 
requirements for  MSGR Venus flyby 2. 

Contention levels on the 34BWG1, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2005 – September (Weeks 35 - 39)

EVENTS
DSS-43 approved downtime (antenna controller replacement)

Cassini tour

Goldstone Solar System Radar Asteroid 1999Q36 in weeks 37 and 38 and Asteroid 
1998R01 in weeks 38 and 39

Mars Reconnaissance Orbiter launch support ending in weeks 36 and calibration 

MESSENGER TCM and Venus flyby 2 ending in week 36

SOHO keyhole support beginning in week 36, DOY 244, and keyhole maneuver in week 38

Voyager 2 DTR P/B in week 36, DOY 250, ASCAL and MAGROL in week 37, DOY 256 and 
DOY 259
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Events, Events, Recommendations and Analyses
2005 – September (Weeks 35 - 39) (continued)

RECOMMENDATIONS
CAS change the resources allocated on 5 - 6 passes at DSS-15,24,25,26,54,55,65 to DSS-

24,25,26,54,55 in weeks 35 and 36 and change the 1 pass allocated at DSS-14,63 to 
DSS-25,55 in week 38. (1, 2)

DSN reduce DSS-14 and DSS-63 antenna calibrations in weeks 36 and 38 and the DSS-65 
calibration in week 36 from 8 hours to 4.5 hours. (1, 2)

DSS move the DSS-14 bearing maintenance from week 38 to week 39. (1) 

GBRA reduce Microwave Spectroscopy, New Proposals, and Planet Radio Astronomy 
support from 9 hours to 4 hours per support in all weeks.  Reduce the week 36 VLBA 
SOC M-4 support from 9 hours to 4 hours and move to week 35. (1)

GSSR reduce the Asteroid 1998RO1 and 1999RQ36 supports requested in weeks 37 - 39 
from 8 hours to 4 hours per support and delete the GODR support in week 38. (1)

M01O reduce the pass duration on all DSS-14,63 standalone and on 3 MSPA tracks with 
MGS from 10 hours to 8 hours in all weeks and use DSS-63 only.  Change 3 
standalone passes in weeks 37 - 39 to MSPA with MGS. (1, 2)
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Events, Events, Recommendations and Analyses
2005 – September (Weeks 35 - 39) (continued)

RECOMMENDATIONS (continued)
MEX reduce the pass duration on all DSS-14,65 tracks from 10.8 hours to 8 hours in all 

weeks. (1, 2)

MGS reduce 3 DSS-14,63 MSPA passes with M01O from 10 hours to 8 hours and use 
DSS-63 only in week 36.  In weeks 37 - 39 reduce three 34HEF passes from 14 hours to 
8 hours and MSPA the 3 passes with M01O at DSS-63. (1, 2) 

MRO change the launch support allocated at 34H to DSS-15,45,55 in weeks 35 and 36. (2) 
JDI

RFC move the 24-hour CAT M&E pair from weeks 35 and 36 to weeks 37 and 38. (2)

SOHO reduce the 70M keyhole request from 12 - 14 passes per week to 7 passes per 
week in weeks 36 and 37 and from 5 passes to 2 passes in week 38.  Reduce the 
34BWG1 request from 8 passes to 5 passes in week 38. (1, 3)

ULYS reduce 5 passes at 34BWG1 from 10 hours to 6 hours in week 38. (3)
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Events, Events, Recommendations and Analyses
2005 – September (Weeks 35 - 39) (continued)

ANALYSES
1. (70M)  Moderate to severe unsupportable time is forecast for DSN, DSS, GBRA, 

GSSR, M01O, MEX, SOHO and MAP.  Contention is a result of loading at Goldstone 
and Madrid in the Mars view period during the downtime planned at DSS-43, the new 
requirements to support the GSSR Asteroid 1999Q36 and 1998R01 observations, and 
the requirements for the SOHO keyhole events.  Also the view periods for the flight 
missions, asteroids, and periods of antenna maintenance consume all but a few 
hours in each day which impacts the DSN and GBRA requests for support.

2. (34HEF) Severe to extreme unsupportable time is forecast for DSS Maintenance and 
MEX in weeks 35 and 36 and moderate for MGS and MRO in weeks 37 - 39.  
Contention in weeks 35 and 36 is due to the MRO request for continuous and near 
continuous post launch support that conflicts with MEX and maintenance at DSS-65, 
and with CAS, MGS, MEX and SDU requests for support in weeks 37 - 39.

3. (34BWG1) Moderate unsupportable time is forecast for DSS Maintenance, ULYS and 
WIND in week 38.  Contention is due to >80% overlap of the DSS, CAS, Hayabusa, 
MSGR, SOHO, ST5, ULYS, and WIND view periods.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2005 – October (Weeks 40 - 43)

EVENTS
DSS-43 approved downtime (antenna controller replacement)

Cassini tour

Goldstone Solar System Radar Mars Radar Observation

Stardust TCM support in weeks 42 and 43

Voyager 1 DTR array P/B in week 43, DOY 299

Wilkinson Microwave Anisotropy Probe maneuver in week 43

Wind TCM in week 41, DOY 286
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Events, Events, Recommendations and Analyses
2005 – October (Weeks 40 - 43) (continued)

RECOMMENDATIONS
DSN reduce antenna calibrations at DSS-14 and DSS-63 from 8 hours to 4.5 hours in 

weeks 40 and 43. (1)

GBRA reduce DSS-63 Host Country, Microwave Spectroscopy, New Proposals, and 
Planet Radio Astronomy support from 8 - 9 hours to 5 hours per support in all weeks.  
Reduce the VLBA SOC-M4 support from 8 hours to 4 hours in week 40 and the DSS-45 
Host Country from 12 hours to 8 hours in week 43. (1, 2)

GSSR reduce 2 DSS-14/25 Mars supports per week from 8 hours to 4 hours. (1)

M01O reduce 7 passes per week from 10 hours to 8 hours and change the allocated 
resources on the 7 passes from DSS-14,63 to DSS-63 only.  Change 2 standalone 
passes to MSPA at DSS-63 with MGS in week 42. (1, 2)

MEX reduce 7 DSS-14\65 passes per week from 10.8 hours to 8 hours. (1)

MGS reduce seven 34HEF passes per week from 14 hours to 12 hours in weeks 40, 41, 
and 43.  In week 42, reduce five 34HEF passes to 12 hours and 2 passes to 8 hours; 
change the two 8-hour passes to MSPA with M01O at DSS-63. (2)
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Events, Events, Recommendations and Analyses
2005 – October (Weeks 40 - 43) (continued)

ANALYSES
1. (70M)  Moderate to severe unsupportable time is forecast for DSN, GBRA, GSSR, 

M01O, and MAP.  Contention is in the Mars view period and due in part to the new 
MEX request for 70M support and the increased bi-static radar requirement.  The MEX 
10.8-hour request requires some support from both Goldstone and Madrid to support 
the number of hours requested which conflicts with support requested for M01O and 
MAP.

2. (34HEF)  Moderate unsupportable time is forecast for GBRA Host Country and MGS.  
Requirements supporting MGS and MRO have contention with MEX at DSS-65 and the 
12-hour GBRA support.

Contention levels on the 34BWG1, 34BWG2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.



02/10/2004 PRELIMINARY NL – 1.0 – 61

Resource Allocation Review BoardResource Allocation Review Board

Events, Events, Recommendations and Analyses
2005 – November (Weeks 44 - 47)

EVENTS
DSS-43 approved downtime (antenna controller replacement)

Cassini tour

Goldstone Solar System Radar Mars Radar Observations ending in week 46, Venus RSD 
at DSS-14\GBT in weeks 45 and 47, Asteroid 1862 Apollo in weeks 45 and 46, and 
Mars RSD at DSS-63\Arecibo beginning in week 45

Ground Based Radio Astronomy RA500 SOC-M4 24-hour quarterly event at DSS-14\63 in 
week 44

Hayabusa asteroid departure in week 46, DOY 319

Mars Reconnaissance Orbiter TCM in weeks 44 and 45 

Stardust TCM support in week 46

Voyager 1 ASCAL in week 44, DOY 305, and MAGROL in week 44, DOY 308
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Events, Events, Recommendations and Analyses
2005 – November (Weeks 44 - 47) (continued)

RECOMMENDATIONS
DSN reduce the DSS-14 and DSS-63 antenna calibrations from 8 hours to 4.5 hours in 

weeks 45 and 47. (1)

EVN move the calibration pass from week 46 to week 45. (1)

GBRA reduce the Host Country, M-wave Spectroscopy, New Proposals, and Planet Radio 
Astronomy supports from 8 - 9 hours to 4 hours per support in all weeks. (1) 

GSSR reduce 5 Asteroid 1862 Apollo supports from 8 hours to 4 hours in week 44 and 
move three supports to week 45, reduce the DSS-14/25 Mars supports from 7 hours to 
4 hours in weeks 44 - 46, and reduce the GODR support in weeks 44 and 46 from 8 
hours to 4 hours. (1, 2)

M01O change the allocated resources on 7 standalone passes in weeks 44, 45 and 47 and 
on 7 MSPA passes with MGS in week 46 from DSS-14 to DSS-63. (1)

MEX reduce 7 DSS-14,65 passes per week from 10.8 hours to 8 hours. (1, 2)

MGS change the allocated resources on 7 MSPA passes with M01O from DSS-14 to DSS-
63 in week 46. (1)

MRO change the allocated resources on six 34HEF passes and use DSS-15,45 only in 
weeks 46 and 47. (2)
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Events, Events, Recommendations and Analyses
2005 – November (Weeks 44 - 47) (continued)

RECOMMENDATIONS (continued)
RFC move the week 47 CAT M&E to week 50. (2)

ULYS reduce seven 34BWG1 passes from 10 hours to 6 hours in week 45. (3)

VGR2 reduce 7 DSS-34,45 passes per week from 8 hours to 5 hours in weeks 46 and 47. 
(2, 3)
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Events, Events, Recommendations and Analyses
2005 – November (Weeks 44 - 47) (continued)

ANALYSES
1. (70M)  Moderate unsupportable time is forecast for DSN, EVN, GBRA, GSSR, MEX and 

MAP and extreme for M01O.  Contention in the Mars view period is due in part to the 
new MEX request for 70M support, the increased bi-static radar requirement, and the 
need for some support from both Goldstone and Madrid to support the MEX request 
for 10 to 11 hours daily.  DSS-43 is not available to support the other Mars projects on 
the subnet.  Also the GSSR Asteroid 1862 Apollo observation has contention in week 
44 with DSS Maintenance and the Voyager 1 MAGROL request at DSS-14.

2. (34HEF)  Moderate unsupportable time is forecast for GSSR, MEX and MGS in weeks 
46 and 47.  Contention is primarily at DSS-45 and DSS-65 with requirements 
supporting MEX orbital science and occultation, MGS mapping, MRO, SDU 
maneuvers and VGR2.

3. (34BWG1)  Moderate unsupportable time is forecast for MGS, VGR2, and WIND in 
week 45.  Contention is primarily at DSS-34 due to requirements supporting MGS, 
MRO, SDU TCM, ULYS, and VGR2.  The SDU and Mars project’s view periods are fully 
overlapped in this week.

Contention levels on the 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2005 – December (Weeks 48 - 52)

EVENTS
DSS-43 approved downtime (antenna controller replacement) ending in week 52

Cassini tour

Goldstone Solar System Radar Mars Radar RSD at DSS-63/Arecibo ending in week 48 and 
Mercury Radar in week 48

Mars Express occultation in weeks 48 - 51

Mars Reconnaissance Orbiter TCM in weeks 48 and 49

SOHO keyhole event in weeks 48 – 51, and keyhole maneuver in week 50

Stardust TCM support in weeks 48 and 52 and Earth entry support beginning in week 52
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Events, Events, Recommendations and Analyses
2005 – December (Weeks 48 - 52) (continued)

RECOMMENDATIONS
DSN reduce antenna calibration at DSS-14 in week 49 and DSS-63 in week 51 from 8 

hours to 4.5 hours. (1)

GBRA reduce VLBA SOC-M4 support from 8 hours to 6 hours in week 49 and reduce New 
Proposals and Planet Radio Astronomy supports from 9 hours to 4.5 hours in weeks 
49 and 50.  Reduce DSS-63 Host Country support from 8 hours to 4.5 hours in week 50 
and DSS-45 supports from 12 hours to 6 hours in weeks 49 and 52.  Reduce M-wave 
Spectroscopy support from 9 hours to 4.5 hours in weeks 50 and 51. (1, 2)

GSSR reduce the GODR support from 8 hours to 4 hours in week 50. (1) JDI

M01O change 4 - 7 passes per week from 10 hours to 7 hours, change the resources from 
DSS-14,63 to DSS-63 only, and MSPA 7 passes per week with MGS. (1, 2)

MEX reduce 7 passes per week at DSS-14\65 from 10.8 hours to 8 hours. (1, 2)

MGS change four 14-hour and three 10-hour 34HEF passes to 7 hours, MSPA the 7 
passes with M01O at DSS-63, and reduce the remaining 10-hour pass at the 34HEF to 
8 hours in week 48.  In weeks 49 – 53, reduce 2 - 3 passes per week to 8 hours, reduce 
the remaining 7 passes per week to 7 hours and MSPA with M01O at DSS-63. (2)
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Events, Events, Recommendations and Analyses
2005 – December (Weeks 48 - 52) (continued)

ANALYSES
1. (70M)  Moderate unsupportable time is forecast for DSN, GBRA, GSSR, M01O, and 

SOHO at DSS-14 and DSS-63.  Contention in the Mars view period is due in part to the 
new MEX request for 70M support, the increased bi-static radar requirement, and the 
need for some support from both Goldstone and Madrid to support the MEX request 
for 10 to 11 hours daily.  DSS-43 is not available to support the other Mars projects on 
the subnet.

2. (34HEF)  Moderate unsupportable time is forecast for DSN, GBRA and MGS.  The MGS 
request for 8 - 10 passes per week of 10 - 14 hours per pass is in contention with 
support requested for MEX, MRO, and SDU TCM.  The SDU and Mars Project’s view 
periods are fully overlapped.  

Contention levels on the 34BWG1, 34BWG2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses

2006 Events, Analysis and 
Recommendations
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Events, Events, Recommendations and Analyses
2006 – January (Weeks 01 - 04)

EVENTS
Cassini tour

Hayabusa (MUSES-C) TCM-3 beginning in week 04, DOY 023

Mars Express orbital science and bi-static radar

Mars Reconnaissance Orbiter approach, Delta DOR in weeks 02 – 04, and TCM-3 in week 
04, DOY 029

New Horizons launch and initial acquisition in week 02, DOY 011, and LEOP continuous 
support beginning in week 02, DOY 011 – 029

Stardust Earth re-entry in weeks 01 and 02, TCM-19 and recovery on DOY 014, and     
TCM-20 on DOY 015

Wind TCM in week 01, DOY 008
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Events, Events, Recommendations and Analyses
2006 – January (Weeks 01 - 04) (continued)

RECOMMENDATIONS
DSS reduce maintenance in week 04 at DSS-24 from 8 hours to 6 hours. (2)

CHDR move 10 passes in weeks 03 and 04 from the 34BWG1 to the 26M subnet and 
increase pass duration to 2 hours. (2)

M01O change three 70M standalone passes per week in weeks 01, 02, and 04 to MSPA 1 
of 3 passes with MGS on the 70M and MSPA 2 of 3 passes with MEX at DSS-14,63. (1)

MGS change three 70M standalone passes per week in weeks 01, 02, and 04 to MSPA 1 of 
3 passes on the 70M with M01O and 2 of 3 passes with MEX at DSS-14, 63.  Move 
remaining 70M passes, 1 in week 01 and 3 in week 04, to the 34BWG2. (1)

MEX MSPA 1 of 7 passes with M01O and 2 of 7 passes with MGS in weeks 01, 02, and 04 
at DSS-14, 63. (1)

MSGR move passes from DSS-26,55 to DSS-26,65 in weeks 02 – 04. (2) JDI

NHPC move 7 of 21 early ops passes from the 34BWG1 subnet to the 34HEF. (2)

ULYS reduce pass duration from 10 hours to 8 hours using DSS-43,34,45. (1) 

VGR 2 reduce 4 DSS-43 passes in week 01 from 8 hours to 6 hours and 3 DSS-43 passes 
in weeks 02 and 03 from 8 hours to 4 hours. (1)

WIND move 5 of 7 passes from the 34BWG1 subnet to DSS-24,54. (2) JDI
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Events, Events, Recommendations and Analyses
2006 – January (Weeks 01 - 04) (continued)

ANALYSES
1. (70M) The projected unsupportable time on the 70M subnet is moderate to severe for 

DSS maintenance, M01O mapping, MGS mapping, and GBRA Host Country.  DSS 
maintenance is in contention with M01O and MGS due to over subscription of 
resources in the  daylight maintenance and Mars project’s view periods in weeks 01 
and 04 and in contention with Cassini and Mars projects in weeks 02 and 03.    

2. (34BWG1) The projected unsupportable time on the 34BWG1 subnet is moderate to 
severe for DSS Maintenance in weeks 02 – 04 due to view period overlap with MSGR, 
NHPC, and WIND.

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – February (Weeks 05 - 08)

EVENTS
Cassini tour

EVN E500 J-M4 quarterly epoch at DSS-14\63 in week 08

GBRA RA500 SOC-M4 24-hour quarterly epoch at DSS-14\63 in week 07 

Hayabusa (MUSES-C) TCM-3 ending in week 07

Mars Express orbital science and bi-static radar

Mars Reconnaissance Orbiter approach and Delta DOR 

New Horizons early operations

SOHO keyhole event beginning in week 08, DOY 055

STEREO Ahead launch week 06, DOY 042

STEREO Behind launch week 06, DOY 042

Voyager 1 MAGROL in week 05, DOY 034

Wilkinson Microwave Anisotropy Probe maneuver in week 07
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Events, Events, Recommendations and Analyses
2006 – February (Weeks 05 - 08) (continued)

RECOMMENDATIONS
EVN move one of two supports from week 08 to week 07 and change each support from 

16 hours to two 8-hour supports. (1)

GBRA RA500 SOC-M4 change 24-hour support in week 07 to three 8-hour supports and 
move 2 supports to week 06. (1)  

M01O change all 70M standalone passes to MSPA with MGS. (1)

MGS change 3 standalone passes per week at 70M,34BWG2 to MSPA 3 passes with M01O 
on the 70M.  Move the remaining 70M,34BWG2 passes, 1 in week 05, 3 in week 07, and 
2 in week 08 to the 34BWG2 only.  Move the 4-hour passes in weeks 05 and 06 from 
the 34BWG1 to the 34BWG2.  (1, 2)

MSGR move support from DSS-26,54 to DSS-26,55. (2) JDI

NHPC move 3 early operations passes in weeks 05 - 07 from the 34BWG1 to the 34HEF. 
(2) JDI

ULYS move all supports from the 34BWG1 to DSS-43 and reduce pass duration from 10 
hours to 6 hours. (2)



02/10/2004 PRELIMINARY NL – 1.0 – 74

Resource Allocation Review BoardResource Allocation Review Board

Events, Events, Recommendations and Analyses
2006 – February (Weeks 05 - 08) (continued)

ANALYSES
1. (70M) The projected unsupportable time on the 70M subnet is moderate for DSS 

routine and bearing maintenance, M01O mapping, MGS mapping, MEX orbital science 
and occultation, VGR1 MAGROL, VGR2, and GBRA Host Country due to view period 
overlap with daylight maintenance and the Mars project’s view period. 

2. (34BWG1) The projected unsupportable time is moderate  for NHPC early operations, 
SOHO keyhole event, ULYS, and VGR2, and severe for WIND due to view period 
overlap with DSS maintenance, NHPC early operations continuous coverage, and 
SOHO keyhole event.

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – March (Weeks 09 - 13)

EVENTS
Cassini tour

GSSR Asteroid 2000 PN9 in week 10

Mars Express orbital science and bi-static radar

Mars Reconnaissance Orbiter Delta DOR and TCM-4 in week 09, DOY 059, TCM-5 and MOI 
in week 10, DOY 068 and 069, approach ending in week 11, DOY 073, and aerobraking 
continuous support beginning in week 11, DOY 074

New Horizons early operations ending in week 10, DOY 071

SOHO keyhole event ending in week 11, DOY 077 and HSO continuous beginning in  
week 12

Voyager 2 DTR array P/B in week 10, DOY 068, ASCAL and MAGROL in week 11, DOY 072 
and 075
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Events, Events, Recommendations and Analyses
2006 – March (Weeks 09 - 13) (continued)

RECOMMENDATIONS
DSN reduce 70M antenna calibrations from 8 hours to 4.5 hours.

GBRA move week 09 DSS-14\63 VLBA support to week 12.  Reduce M-Wave 
Spectroscopy,  New Proposals, and Planetary Radio Astronomy from 9 hours to 4.5 
hours.

M01O change 3 standalone passes per week at 70M in weeks 09 - 12 to MSPA with MEX at 
DSS-14,63 and change 3 standalone 70M passes to MSPA with MGS in week 13.

MEX reduce 3 of 7 orbital science passes at DSS-14,63 from 10. 8 hours to 10 hours and 
MSPA with M01O and reduce the remaining 4 passes from 10.8 hours to 8 hours in 
weeks 09 - 12.  

MGS move 5 passes from the 70M,34B1 to DSS-45,34B2 in week 12 and change 3 
standalone passes at 70M,34B1 in week 13 to MSPA with M01O on the 70M. 

SOHO reduce 70M keyhole supports from 12 – 13 passes to 8 passes in weeks 09 and 10.
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Events, Events, Recommendations and Analyses
2006 – March (Weeks 09 - 13) (continued)

ANALYSES
(70M) The projected unsupportable time on the 70M is moderate to severe for DSS 
routine and bearing maintenance, M01O mapping MSPA with MGS, MEX orbital 
science and occultation, MRO MOI in week 11, SOHO keyhole supports, and VGR2 
ASCAL in week 11 due to view period overlap with daytime maintenance and Mars 
projects. 

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB, and 26M subnets are 
workable and should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – April (Weeks 14 - 17)

EVENTS
Cassini tour

Mars Express orbital science and bi-static radar

Mars Reconnaissance Orbiter aerobraking continuous support

MESSENGER TCM-11 in week 14

SOHO HSO continuous 

Voyager 1 DTR array P/B in week 17, DOY 117

WIND TCM in week 14, DOY 095
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Events, Events, Recommendations and Analyses
2006 – April (Weeks 14 - 17) (continued)

RECOMMENDATIONS
DSN reduce 70M antenna calibrations from 8 hours to 4.5 hours.

GBRA reduce M-Wave Spectroscopy, New Proposals, and Planetary Radio Astronomy 
from 6 hours to 4.5 hours.  Reduce all DSS-63 Host Country supports from 8 hours to 
6 hours, and reduce VLBA support from 10 hours to 8 hours and move from week 15 
to week 14. 

GSSR GODR reduce weeks 15 and 16 supports from 8 hours to 4 hours and move week 
16 support to week 14. JDI

MEX reduce 3 of 7 DSS-14,63 orbital science and occultation passes from 10.8 hours to 6 
hours.

VGR2 reduce 3 of 6 – 7 passes at DSS-45,45,34 from 8 hours to 6 hours.
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Events, Events, Recommendations and Analyses
2006 – April (Weeks 14 - 17) (continued)

ANALYSES
(70M) The projected unsupportable time on the 70M is moderate for DSS routine and 
bearing maintenance, GBRA Host Country and VLBA SOC-M4, GSSR GODR and 
Mercury supports, and MEX orbital science and occultation in weeks 15 – 17 due to 
view period overlap with daylight maintenance and Mars projects.

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB, and 26M subnets are 
workable and should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – May (Weeks 18 - 21)

EVENTS
DSS-63 approved downtime (antenna controller replacement) beginning in week 21

Cassini tour

Goldstone Solar System Radar Mercury radar support in week 18

GBRA RA500 SOC-M4 24-hour quarterly epoch at DSS-14 in week 21

Mars Express orbital science ending in week 18 and bi-static radar

Mars Reconnaissance Orbiter aerobraking continuous support 

SOHO HSO continuous ending in week 20 and keyhole event beginning in week 21, DOY 
148

STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 1 ASCAL and MAGROL in week 18, DOY 122 and 125
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Events, Events, Recommendations and Analyses
2006 – May (Weeks 18 - 21) (continued)

RECOMMENDATIONS
GSSR move Mercury support from week 18 to week 19.

M01O change 3 standalone 70M passes in weeks 18, 20, and 21 to MSPA with MEX in 
week 18 at DSS-14,63, and MSPA in weeks 20 and 21 with MGS at the 70M.

MEX change 3 standalone orbital science DSS-14,63 passes to MSPA with M01O in week 
18.

MGS change 3 standalone DSS-14,43,65 passes in week 20 and 3 passes in week 21 from 
the 34BWG1 to MSPA with M01O at the 70M.

ULYS reduce pass duration from 10 hours to 6 hours and move support from DSS-43 to 
DSS-43,34 in week 18.

VGR2 reduce 2 passes in week 18 from 8 hours to 6 hours and move from DSS-43,45,34 
to DSS-45,34.  In week 21, move 3 passes from DSS-43,45,34 to DSS-43,34 and reduce 
pass duration from 8 hours to 6 hours.
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Events, Events, Recommendations and Analyses
2006 – May (Weeks 18 - 21) (continued)

ANALYSES
(70M) The projected unsupportable time is moderate to severe for DSS routine 
maintenance due to view period overlap of daytime maintenance with GSSR Mercury, 
MEX orbital science and occultation, M01O and MGS mapping, ULYS, VGR1 MAGROL 
and compounded by the approved downtime for DSS-63 antenna controller 
replacement beginning in week 21. 

Contention levels on the 34HEF, 34BWG1, 34BWG2, 34HSB, and 26M subnets are 
workable and should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – June (Weeks 22 - 26)

EVENTS
DSS-63 approved downtime (antenna controller replacement)

Cassini tour

Dawn launch and initial acquisition in week 24, DOY 168

Mars Express bi-static radar 

Mars Reconnaissance Orbiter aerobraking continuous support

New Horizons flyby rehearsal beginning in week 24

RadioAstron start of DSN support on the 70M in week 24

SOHO keyhole event ending in week 24, DOY 184

STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 2 MAGROL in week 24, DOY 167

Wilkinson Microwave Anisotropy Probe maneuver in week 23



02/10/2004 PRELIMINARY NL – 1.0 – 85

Resource Allocation Review BoardResource Allocation Review Board

Events, Events, Recommendations and Analyses
2006 – June (Weeks 22 - 26) (continued)

RECOMMENDATIONS
DSN reduce 70M and 34BWG1 antenna calibrations from 8 hours to 4.5 hours.

CHDR move 7 of 21 passes per week from the 34BWG1 to the 26M subnet in weeks 22 –
25 and increase pass duration from 1 hour to 2 hours. (3)

GBRA reduce M-Wave Spectroscopy, New Proposals, and Planetary Radio Astronomy 
from 6 hours to 4.5 hours.  (1)

MGS reduce pass duration for 2 to 3 standalone passes per week from 10 hours to 8 
hours and use split passes of 4 hours each on the 34BWG1 and at DSS-45,34B2.  (1, 2, 
3)

NHPC move 2 cruise passes in week 24 from the 34BWG1 to DSS-26,55. (3) JDI

VGR2 reduce 3 to 4 passes in weeks 22 – 25 from 8 hours to 6 hours. (1, 2, 3)
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Events, Events, Recommendations and Analyses
2006 – June (Weeks 22 - 26) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS routine 

maintenance, moderate for GBRA VLBA, MEX, M01O and MGS mapping, and ULYS 
due to view period overlap with daytime maintenance and Mars projects and the 
approved downtime for DSS-63 antenna controller replacement 

2. (34HEF) The projected unsupportable time is moderate for DSS maintenance and 
VGR2.  The contention is predominantly at DSS-45 and is due to view period overlap 
with Dawn launch phase support and MRO aerobraking.

3. (34BWG1) The projected unsupportable time is moderate to severe for DSS 
maintenance, SOHO keyhole and TSO events, ULYS, and WIND due to view period 
overlap. 

Contention levels on the 34BWG2, 34HSB, and 26M subnets are workable and should 
resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – July (Weeks 27 - 30)

EVENTS
DSS-63 approved downtime (antenna controller replacement)

Cassini tour

Dawn launch support ending in week 27

Hayabusa (MUSES-C) TCM-4 support in weeks 28 – 30

Mars Express bi-static radar

Mars Reconnaissance Orbiter aerobraking continuous support

New Horizons flyby rehearsal ending in week 28

STEREO Ahead prime science support

STEREO Behind prime science support

Wind TCM in week 27, DOY 186
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Events, Events, Recommendations and Analyses
2006 – July (Weeks 27 - 30) (continued)

RECOMMENDATIONS
GBRA delete all New Proposal support and VLBA SOC-M4 support in week 23, change 

DSS-43 Host Country support in week 29 from three 8-hour to four 6-hour supports, 
and move 2 of the 4 supports to week 30.  (1)

M01O reduce one MSPA pass per week with MGS in weeks 28 – 30 from 12 hours to 8 
hours and move support from DSS-14 to DSS-43. (1)

RFC reduce CAT M&E supports from 24 hours to 18 hours. (2)

ULYS reduce pass duration on all supports from 10 hours to 6 hours and move from  
DSS-43 to DSS-34. (1) 
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Events, Events, Recommendations and Analyses
2006 – July (Weeks 27 - 30) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for DSS bearing and 

routine maintenance, GBRA VLBA and Host Country, M01O mapping, MEX bi-static 
radar,  MGS mapping, and ULYS due to view period overlap with the daylight 
maintenance, the Mars project’s view period, and the approved downtime for DSS-63 
ACR. 

2. (34HEF) The projected unsupportable time is moderate for DSS maintenance due to 
the 24-hour requirements for RFC CAT M&E supports and view period overlap with 
the Mars projects.

Contention levels on the 34BWG1, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – August (Weeks 31 - 35)

EVENTS
DSS-63 approved downtime (antenna controller replacement) ending in week 35

Cassini tour

Mars Express bi-static radar

Mars Reconnaissance Orbiter aerobraking continuous support

New Horizons flyby rehearsal 

SOHO keyhole event beginning in week 34, DOY 236

STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 1 MAGROL in week 31, DOY 217
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Events, Events, Recommendations and Analyses
2006 – August (Weeks 31 - 35) (continued)

RECOMMENDATIONS
CHDR move 7 of 21 passes per week from the 34BWG1 to the 26M subnet in weeks 22 –

25 and increase pass duration from 1 hour to 2 hours. (2)

GBRA delete M-Wave Spectroscopy in week 31, New Proposal support in weeks 31 and 
33, planet Radio Astronomy in week 33, and VLBA support in week 33. (1)

GSSR Mercury Radar reduce support in weeks 33 and 35 from 5.2 hours to 3 hours and 
move week 35 support to week 34. (1)

M01O change 1 standalone 10-hour pass at DSS-14,43 per week to DSS-43, reduce to 8 
hours and MSPA with MGS.  Reduce 1 of 4 MSPA passes per week with MGS at DSS-
14 from 10 hours to 8 hours and move to DSS-43.  (1)

MEGA delete Imagery support at DSS-43 in week 35. (1)  

MGS change 1 standalone 10-hour pass at DSS-43,26,55 per week to DSS-43, reduce to 8 
hours and MSPA with M01O.  Reduce 1 of 4 MSPA passes per week with M01O at 
DSS-14 from 10 hours to 8 hours and move to DSS-43.  Reduce 1 standalone 10-hour 
pass at DSS-43,26,55 in weeks 34 and 35 to 8 hours and move 1 to the 34BWG1 in 
week 34 and 1 to the 34HEF in week 35. (1, 2)
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Events, Events, Recommendations and Analyses
2006 – August (Weeks 31 - 35) (continued)

RECOMMENDATIONS
SOHO reduce keyhole support at the 70M in week 35 from 14 passes to 9 passes. (1)

VGR1 delete two 6-hour passes at DSS-24,54,15,65 in weeks 32 - 35 and four 6-hour 
passes at DSS-15,65,54 in weeks 34 and 35. (2) 

VGR2 reduce 3 of 7 passes per week in weeks 32 – 35 from 8 hours to 6 hours. (1, 2)
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Events, Events, Recommendations and Analyses
2006 – August (Weeks 31 - 35) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS routine and 

bearing maintenance, moderate for GBRA VLBA SOC-M4, M01O mapping, MEX bi-
static radar,  MGS mapping, SOHO keyhole event, VGR1 MAGROL, and VGR2 routine 
support due to view period overlap with the daylight maintenance, Mars projects, and 
approved DSS-63 downtime for ACR. 

2. (34BWG1) The projected unsupportable time is moderate for DSS maintenance, 
SOHO keyhole event, ULYS, and WIND due to oversubscription in the Sun view 
period.

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – September (Weeks 36 - 39)

EVENTS
DSS-24 approved downtime (X/X-Ka band) beginning in week 36

Cassini tour

GSSR Asteroid 2001 CB21 beginning in week 36

Mars Express bi-static radar

Mars Reconnaissance Orbiter aerobraking continuous support ending in week 37, DOY 
256 and transition to prime science in week 37, DOY 257

MESSENGER Delta DOR and TCM-12 support beginning in week 38

New Horizons flyby rehearsal and Delta DOR support in weeks 38 and 39

Rosetta Mars swingby support beginning in week 36, DOY 250

SOHO keyhole event ending in week 37, DOY 258

STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 2 DTR P/B in week 36, DOY 249, ASCAL and MAGROL in week 37, DOY 255 and 
258

Wilkinson Microwave Anisotropy Probe TCM and EOEM in week 39, DOY 274
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Events, Events, Recommendations and Analyses
2006 – September (Weeks 36 - 39) (continued)

RECOMMENDATIONS
M01O MSPA two standalone passes per week with MGS at DSS-43. (1)

MGS change 2 standalone 70M passes per week to MSPA with M01O at DSS-43 and move 
remaining 1 - 2 passes per week from the 70M to the 34HEF. (1)

MSGR move TCM support from DSS-26, 34, 54 to the 34HEF. (2) JDI

ROSE move Mars swingby passes from DSS-15,26,54 to DSS-15,65. (2) JDI

SOHO reduce 34BWG1 keyhole support from 10 to 5 passes in week 37. (2)

ULYS reduce three to four 10-hour split passes at DSS-34,54 and DSS-45,65 to three to 
four 6-hour passes at DSS-34,45. (2)

VGR2 change 2 of 6 passes in weeks 36 and 37 and 2 of 7 passes in weeks 38 and 39 at 
DSS-34, 45 from 8 hours to 6 hours. (1, 2)
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Events, Events, Recommendations and Analyses
2006 – September (Weeks 36 - 39) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate for DSS maintenance, GBRA 

Host Country and VLBA, M01O mapping, MGS mapping, SOHO keyhole event and 
maneuver, and VGR1, and severe for MEX R/S solar corona. The unsupportable time 
is due to over subscription in the daylight maintenance and Mars projects view 
periods.  The Mars missions are in contention with each other and their 10-hour 
requirement impacts the GBRA, SOHO keyhole event, ULYS, and VGR2 support. 

2. (34BWG1) The projected unsupportable time is moderate for MSGR, NHPC, VGR2, 
and WIND in weeks 37 and 38 and severe for SOHO, ULYS and WIND in week 37.  The 
34 meter subnet is oversubscribed in the southern hemisphere due to MSGR TCM, 
NHPC flyby rehearsal and SOHO keyhole events and is further impacted by the 
approved downtime for DSS-24.   

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – October (Weeks 40 - 43)

EVENTS
DSS-24 approved downtime (X/X-Ka band) ending in week 42

DSS-45 proposed downtime (antenna controller replacement) beginning in week 41 

Cassini tour

GSSR Asteroid 2001 CB21 ending in week 40

Mars Express bi-static radar and solar corona R/S

Mars Reconnaissance Orbiter aerobraking ending in week 40, DOY 279, transitioning to 
prime science and solar conjunction beginning in week 40, DOY 280

MESSENGER Venus flyby 3 support beginning in week 40, TCM-13 support in week 41, 
Delta DOR support ending in week 41 and solar conjunction beginning in week 43

New Horizons flyby rehearsal ending in week 40 

Rosetta DSM2 in week 42, DOY 294 and Delta DOR at DSS-14\43 in weeks 41 and 42 and 
Mars swingby support 
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Events, Events, Recommendations and Analyses
2006 – October (Weeks 40 - 43)

EVENTS (Continued)
STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 1 DTR array P/B in week 43, DOY 298 and 299

Wind TCM in week 40, DOY 276
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Events, Events, Recommendations and Analyses
2006 – October (Weeks 40 - 43) (continued)

RECOMMENDATIONS
DSS-45 approve downtime (antenna controller replacement) beginning in week 41

DSS reduce all DSS-15 maintenance from 8 hours to 6 hours, and reduce DSS-24 
maintenance from 8-hours to 6-hours in week 43.  (2, 3)

CLUSTER delete DSS-45 from SSO requirement in weeks 41 - 43. (2)

DAWN change allocated requirement from the 34HEF to DSS-15,65 in weeks 41 - 43. (2)

GBRA delete Host country at DSS-63 in weeks 40 and 41 and M-wave Spectroscopy in 
weeks 40 - 42. (1)

GSSR move 2 Asteroid CB21 supports from week 40 to week 39. (1)

M01O reduce DSS-43 MSPA passes with MGS from 10 hours to 8 hours. (1) 

MGS reduce DSS-43 MSPA passes with M01O from 10 hours to 8 hours.  Delete 2 
standalone passes per week at DSS-25,34,65. (2, 3)

MSGR change Delta DOR support from DSS-15\45 to DSS-15\34 and move Venus flyby-3  
passes from the 34HEF to DSS-15,34,65 in weeks 41 and 42.  (1) 

NHPC move two passes in week 43 from DSS-24,34 to DSS-15,65. (2)
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Events, Events, Recommendations and Analyses
2006 – October (Weeks 40 - 43) (continued)

ANALYSES
1. (70M) The projected unsupportable time for DSS maintenance is moderate to extreme 

and moderate for M01O mapping, MEX solar corona, and MGS mapping and beta 
supplement due to over subscription in the maintenance and Mars projects view 
period.

2. (34HEF) The projected unsupportable time for DSS maintenance is moderate to 
severe due to MGS mapping and beta supplement, MRO solar conjunction, MSGR 
Delta DOR and Venus flyby 3, Rose Mars swingby, and VGR2 view period overlap 
with the daylight maintenance view period and the proposed DSS-45 downtime that 
begins in week 41.

3. (34BWG1) The projected unsupportable time is moderate to severe for DSS 
maintenance, MGS mapping and beta supplement, MRO solar conjunction, MSGR 
Venus flyby 3, NHPC, ROSE, and VGR2 and severe to extreme for ULYS and WIND in 
weeks 41 and 42.  Contention is due to complete overlap of project view periods, 
DSS-24 approved downtime that ends in week 42,  and the proposed DSS-45 
downtime that begins in week 41.

Contention levels on the 34BWG2, 34HSB, and 26M subnets are workable and should 
resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – November (Weeks 44 - 48)

EVENTS
DSS-45 approved downtime (antenna controller replacement)

Cassini tour

EVN E500 J-M4 24 quarterly epoch at DSS-14\63 in week 44

GBRA RA500 SOC-M4 24-hour quarterly epoch at DSS-14\63 in week 45 

Mars Express bi-static radar and solar corona R/S

Mars Reconnaissance Orbiter solar conjunction ending in week 45, DOY 310, prime 
science beginning in week 45

MESSENGER solar conjunction ending in week 47, DOY 325, TCM-14 in week 48 and 
Venus flyby 3

Rosetta Mars swingby support

SOHO keyhole event beginning in week 47, DOY 329 

STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 1 ASCAL and MAGROL in week 44, DOY 304 and 307
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Events, Events, Recommendations and Analyses
2006 – November (Weeks 44 - 48) (continued)

RECOMMENDATIONS
DSS reduce one DSS-14 routine maintenance support per week from 8 hours to 6 hours.

(1)

GBRA delete Host Country supports at DSS-63, delete all support for New Proposals, and 
move the DSS-14\63 VLBA array from week 44 to week 48.  (1)

GSSR reduce Mercury supports from 5.2 hours to 4 hours.  (1)

MGS delete one 34BWG1 mapping and beta supplement pass per week and in weeks 45 –
48. Reduce all passes at the 34BWG1 antennas from 10 hours to 8 hours. (2)

SOHO reduce six 34BWG1 keyhole supports in week 47 from 6 to 4 and in week 48, 
reduce 70M keyhole supports from 14 to 8. (1, 2)

ULYS reduce the pass duration for 7 passes per week from 10 hours to 6 hours. Delete 
one 10-hour pass in week 47. (1, 2)
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Events, Events, Recommendations and Analyses
2006 – November (Weeks 44 - 48) (continued)

ANALYSES
1. (70M) The projected unsupportable time for DSS maintenance is moderate to extreme 

and moderate for MEX R/S and solar corona, ULYS, and VGR2 due to view period 
overlap with the daylight maintenance and the Mars view periods.

2. (34BWG1)  The projected unsupportable time is moderate to extreme for DSS 
maintenance, MGS mapping and beta supplement, MSGR, SOHO Keyhole event, 
ULYS, and WIND due to view period overlap with the daylight maintenance and the 
Mars view periods. 

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses
2006 – December (Weeks 49 - 52)

EVENTS
DSS-45 approved downtime (antenna controller replacement) proposed to end in week 49

Cassini tour

Mars Express bi-static radar 

Mars Reconnaissance prime science and cruise Ka-band operations demo 

MESSENGER TCM-15 in week 49 and Venus flyby 3 

Rosetta Mars swingby support

SOHO keyhole event ending in week 49, DOY 344

STEREO Ahead prime science support

STEREO Behind prime science support

Voyager 2 MAGROL in week 50, DOY 349
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Events, Events, Recommendations and Analyses
2006 – December (Weeks 49 - 52) (continued)

RECOMMENDATIONS
DSS reduce DSS-15, 24, and 26 maintenance in week 49 from 8 hours to 6 hours. (2)

M01O MSPA 3 standalone passes at the 70M with MGS. (1)

MGS change 3 passes per week allocated at 70M,26,55 to MSPA with M01O on the 70M 
and move the remaining passes to DSS-15,26,65 in weeks 49, 51 and 52. (1) 

ULYS reduce 7 DSS-45,34 passes per week from 10 hours to 6 hours and delete the 10-
hour ranging pass in week 51. (1, 2)

VGR2 reduce 7 DSS-43 passes from 8 hours to 6 hours in week 49. (1, 2)
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Events, Events, Recommendations and Analyses
2006 – December (Weeks 49 - 52) (continued)

ANALYSES
1. (70M) The projected unsupportable time for DSS maintenance is moderate to severe 

and moderate for M01O mapping, MEX bi-static radar, MGS mapping and beta 
supplement,  SOHO keyhole event, ULYS, and VGR2 due to view period overlap with 
the daylight maintenance and the Mars view period. 

2. (34BWG1)  The projected unsupportable time is moderate to severe for DSS 
maintenance, MGS mapping and beta supplement,  MSGR TCM and SOHO keyhole  
event in week 49, ULYS, VGR2, and WIND due to complete view period overlap with 
the daylight maintenance and the Mars view period.  

Contention levels on the 34HEF, 34BWG2, 34HSB, and 26M subnets are workable and 
should resolve during final schedule preparation and negotiations.
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Events, Events, Recommendations and Analyses

2007 Events, Analysis and 
Recommendations
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Events, Events, Recommendations and Analyses
2007 – January (Weeks 01 - 04)

EVENTS
Cassini tour

GSSR 1991 VK Asteroid observations in weeks 02 and 03

Mars Reconnaissance Orbiter prime science

New Horizons Jupiter approach begins in week 02

Rosetta Mars swingby support

STEREO Ahead prime science

STEREO Behind prime science
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Events, Events, Recommendations and Analyses
2007 – January (Weeks 01 - 04) (continued)

RECOMMENDATIONS
DSS move the DSS-14 bearing maintenance from week 03 to week 04 and reduce DSS-14 

to 1 routine support in week 03. (1)

GBRA reduce the DSS-45 Host Country in week 02 from 12 hours to 8 hours. (2) 

GSSR reduce the asteroid observations from 4 to 3 tracks and delete the GODR support 
in week 03. (1)

M01O MSPA 2 - 3 passes per week with MGS on the 70M.  In week 03 also reduce two 70M 
passes from 10 hours to 6 hours. (1, 2)

MGS change 2 - 3 standalone passes per week at the 34HEF to MSPA with M01O on the 
70M.  (2)

ROSE change allocated resources from DSS-15,34,54 to DSS-26,34,54. (2) JDI

SOHO reduce the TSO 5-day continuous support to 3 days in week 01. (4)

ULYS reduce 7 DSS-34 passes from 10 hours to 6 hours. (3)
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Events, Events, Recommendations and Analyses
2007 – January (Weeks 01 - 04) (continued)

ANALYSES
1. (70M)  Extreme unsupportable time is forecast for DSS Maintenance in week 03.  

Contention is due to the GSSR 1991 VK Asteroid observation request at DSS-14 and 
requirements supporting M01O mapping, MEX bi-static radar, MRO prime science, 
NHPC Jupiter approach and STF on the subnet.  The GSSR, Mars, and NHPC view 
periods overlap the periods required for maintenance by more than 70%. 

2. (34HEF)  Moderate to severe unsupportable time is forecast for DSS Maintenance, 
MGS, SGP and VGR2.  Contention is due to Dawn, MGS, MRO prime science, ROSE 
Mars swingby, and STF >50% view period overlap with the periods required for 
maintenance and the 12- to 24-hour GBRA and SGP requests.

3. (34BWG1)  Moderate unsupportable time is forecast for WIND.  Contention is primarily 
at DSS-34 while ULYS is in view only from the Canberra Complex.

4. (26M) Moderate unsupportable time is forecast for ACE, POLR and SOHO due to the 
SOHO 5-day continuous request in week 01.  Offloading 26M user support to the 
34BWG1 would increase existing load and contention on the subnet.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – February (Weeks 05 - 08)

EVENTS
Cassini tour

European VLBI Network E500 J-M4 quarterly event in week 08

Ground Based Radio Astronomy RA500 SOC-M4 quarterly event in week 07

Hayabusa (MUSES-C) re-entry begins in week 08

Mars Reconnaissance Orbiter prime science

New Horizons Jupiter approach

Rosetta Mars swingby in week 09, DOY 058 and Mars swingby support

STEREO Ahead prime science

STEREO Behind prime science
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Events, Events, Recommendations and Analyses
2007 – February (Weeks 05 - 08) (continued)

RECOMMENDATIONS
GBRA reduce the DSS-45 Host Country in week 07 from 12 hours to 8 hours. (1)

M01O MSPA 2 - 3 passes per week with MGS on the 70M in weeks 05 - 07. (1)

MGS change 2 - 3 passes per week allocated on the 34HEF to MSPA with M01O on the 
70M.  (1)

MRO change allocated resources on two 34HEF passes to DSS-24,54 in weeks 05 - 07. (1) 
JDI

ROSE change allocated resources from DSS-15,34,54 to DSS-26,34,54. (1) JDI

SOHO reduce the TSO 5-day continuous support to 3 days in week 05. (3)

ULYS reduce 7 DSS-34 passes from 10 hours to 6 hours. (2)
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Events, Events, Recommendations and Analyses
2007 – February (Weeks 05 - 08) (continued)

ANALYSES
1. (34HEF)  Severe unsupportable time is forecast for DSS Maintenance, GBRA, MGS, 

and VGR2 in weeks 05 - 07.  Contention is due to requests supporting MGS mapping 
and beta supplement, MRO prime science, and ROSE Mars swingby and >50% view 
period overlap with the periods required for maintenance.

2. (34BWG1)  Moderate unsupportable time is forecast for WIND.  Contention is 
primarily at DSS-34 while ULYS is in view only from the Canberra Complex.

3. (26M) Moderate unsupportable time is forecast for ACE and POLR in week 05 due to 
the SOHO 5-day continuous request.  Offloading 26M user support to the 34BWG1 
would increase existing load and contention on that subnet.

Contention levels on the 70M, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – March (Weeks 09 - 13)

EVENTS
Cassini tour

Hayabusa (MUSES-C) re-entry

Mars Reconnaissance Orbiter prime science

New Horizons Jupiter approach, flyby week 09, DOY 057, checkout, and departure

Rosetta Mars swingby support ends in week 13, DOY 085

STEREO Ahead prime science

STEREO Behind prime science

Voyager 2 DTR P/B week 10, DOY 066, ASCAL in week 11, DOY 071, and MAGROL in 
week 11, DOY 074
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Events, Events, Recommendations and Analyses
2007 – March (Weeks 09 - 13) (continued)

RECOMMENDATIONS
GBRA move the DSS-14\63 VLBA SOC-M4 support from week 10 to week 09 and delete 

the week 10 DSS-45 Host Country. (1, 2)

M01O MSPA 2 - 3 passes per week with MGS on the 70M.  In weeks 10 and 11 also reduce 
2 passes from 10 hours to 6 hours. (1)

MGS change 2 - 3 passes per week allocated on the 34HEF to MSPA with M01O on the 
70M. (2)

MRO change allocated resources from 70M to DSS-14,63 in week 11. (1) JDI

RFC move the week 11 CAT M&E to week 13. (2)

ROSE change allocated resources from DSS-15,34,54 to DSS-26,34,54 in weeks 09 - 12. 
(2) JDI

SOHO reduce the TSO 5-day continuous support to 3 days in weeks 09 and 13. (4)

ULYS reduce 7 DSS-34 passes per week from 10 hours to 6 hours. (3)

VGR2 reduce 7 DSS-45 passes in weeks 10 and 11 and 3 - 4 DSS-45 passes in week 09 
and 12 from 8 hours to 5 hours. (2)
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Events, Events, Recommendations and Analyses
2007 – March (Weeks 09 - 13) (continued)

ANALYSES
1. (70M)  Moderate unsupportable time is forecast for M01O and MEX in weeks 10 and 

11.  Contention is due to requirements supporting DSS Maintenance, M01O, MEX, 
MRO, NHPC Jupiter Flyby, GBRA VLBA array support and VGR2 MAGROL. 

2. (34HEF) Moderate to severe unsupportable time is forecast for DSS Maintenance, 
GSSR, MGS and VGR2.  Contention is due to requirements supporting DSS 
Maintenance, Dawn, MGS, MRO, MSGR, ROSE, VGR2, and 12- to 24-hour ground 
based observations.

3. (34BWG1)  Moderate unsupportable time is forecast for WIND.  Contention is 
primarily at DSS-34 while ULYS is in view only from the Canberra Complex.

4. (26M) Moderate unsupportable time is forecast for ACE, POLR and SOHO due to the 
SOHO 5-day continuous requests in weeks 09 and 13.  Offloading 26M user support 
to the 34BWG1 would increase load and contention on that subnet.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – April (Weeks 14 - 17)

EVENTS
Cassini tour

Goldstone Solar System Radar Mercury observation in week 14

Hayabusa (MUSES-C) re-entry

Mars Express occultation begin in week 17

Mars Reconnaissance Orbiter prime science

New Horizons Jupiter departure ends in week 16

STEREO Ahead prime science

STEREO Behind prime science

Voyager 1 DTR array in week 17, DOY 116
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Events, Events, Recommendations and Analyses
2007 – April (Weeks 14 - 17) (continued)

RECOMMENDATIONS
GBRA reduce the DSS-45 Host Country from 12 hours to 6 hours in week 14. (2)

M01O change the allocated resources on 7 passes per week from 70M to DSS-43,63 and 
MSPA 2 of the 7 passes in weeks 14, 16, and 17, and 3 passes in week 15 with MGS. 
(1, 2)

MEX move 1 occultation pass from DSS-14,65 to DSS-14,54 and reduce 2 DSS-14,65 
passes to 8 hours in week 17. (1, 2)

MGS change the 2 - 3 passes per week allocated on the 34HEF to MSPA 2 passes in 
weeks 14, 16, and 17 and 3 passes in week 15 with M01O at DSS-43,63. (1, 2) 

MRO change the allocated resources on 14 passes per week from 34HEF to DSS-15,45 in 
week 17. (2)

RFC delete the CAT M&E support in week 17. (2)

SOHO reduce the TSO 5-day continuous request to 3 days in week 17. (4)

ULYS reduce seven 34BWG1 passes per week from 10 hours to 6 hours. (3)

VGR2 reduce 7 DSS-45 passes per week from 8 hours to 5 hours. (2)



02/10/2004 PRELIMINARY NL – 1.0 – 119

Resource Allocation Review BoardResource Allocation Review Board

Events, Events, Recommendations and Analyses
2007 – April (Weeks 14 - 17) (continued)

ANALYSES
1. (70M)  Severe unsupportable time is forecast for MEX occultation support in week 17.  

Contention is due to the MEX request for 11 hours of daily support split between a 
70M and 34HEF combination of SPC-10 and SPC-60 antennas. The full view period 
from both complexes is needed to total 11 hours of view.  DSS Maintenance, M01O 
mapping and MRO prime science also require support on the 70M.

2. (34HEF) Moderate to severe unsupportable time is forecast for MEX occultation 
support in week 17 and for DSS Maintenance, GBRA, MGS and VGR2 in all weeks.  
Contention is due to the MEX occultation request in week 17 and requests supporting 
MRO prime science, MGS beta supplement, and 34HEF user’s view period overlap 
with the Mars and maintenance view periods.

3. (34BWG1)  Moderate unsupportable time is forecast for ULYS and WIND.  Contention 
is primarily at DSS-34 while ULYS is in view only from the Canberra Complex. MRO 
Ka-band operations, MSGR, Hayabusa re-entry, STA and STB prime science also 
require support on the 34BWG1 subnet.  View periods for these missions overlap all 
but 5 - 6 hours of Ulysses view at Canberra.  

4. (26M) Moderate unsupportable time is forecast for ACE and POLR in week 17.  
Contention is due to ACE, POLR and SOHO view period overlap with the periods 
required for preventative maintenance and the SOHO 5-day continuous request.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – May (Weeks 18 - 22)

EVENTS
Cassini tour

European VLBI Network E500 J-M4 quarterly event in week 22

Ground Based Radio Astronomy RA500 SOC-M4 quarterly event in week 21

Hayabusa (MUSES-C) re-entry

Mars Express occultation support ends in week 22

Mars Reconnaissance Orbiter prime science

STEREO Ahead prime science

STEREO Behind prime science
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Events, Events, Recommendations and Analyses
2007 – May (Weeks 18 - 22) (continued)

RECOMMENDATIONS
EVN move the 16-hour E-500 J-M4 support from week 22 to week 23. (1)

GBRA move the 24-hour RA500 SOC-M4 support from week 21 to week 24 and reduce the 
DSS-45 Host Country from 12 hours to 6 hours in week 20. (1, 2)

M01O change the allocated resources on 7 passes per week from 70M to DSS-43,63 and 
MSPA 2 of the 7 passes in weeks 19, 20, and 22 and 3 of the 7 passes in weeks 18 and 
21 with MGS. (1, 2)

MEX move 1 occultation pass per week from DSS-14,65 to DSS-14,54 and reduce 2 DSS-
14,65 passes per week to 8 hours in weeks 19, 20, and 22, and 3 passes per week in 
weeks 18 and 21. (1, 2)

MGS change the 2 - 3 passes per week allocated on the 34HEF to MSPA 2 passes in 
weeks 19, 20, and 22 and 3 passes in weeks 18 and 21 with M01O at DSS-43,63. (2) 

MRO change the allocated resources on 14 passes per week from 34HEF to DSS-15,45. 
(2)

RFC delete the CAT M&E support in week 18. (2)

SOHO reduce the TSO 5-day continuous request to 3 days in week 21. (3)

VGR2 reduce 7 DSS-43,45 passes per week from 8 hours to 6 hours. (1, 2)
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Events, Events, Recommendations and Analyses
2007 – May (Weeks 18 - 22) (continued)

ANALYSES
1. (70M)  Severe unsupportable time is forecast for MEX occultation support.  

Contention is due to the MEX request for 11 hours of daily support split between a 
70M and 34HEF combination of SPC-10 and SPC-60 antennas. The full view period 
from both complexes is needed to total 11 hours of view.  M01O mapping and MRO 
prime science also require support on the 70M.   The Mars requests are also in 
contention with DSS Maintenance and with EVN and GBRA 16- to 24-hour arrayed 
requests. 

2. (34HEF) Extreme unsupportable time is forecast for MEX occultation support and 
moderate to severe for DSS Maintenance and MGS.  Contention is due to the MEX 
occultation request for 11 hours of daily support split between a 34HEF and 70M 
combination of SPC-10 and SPC-60 antennas.  The full view period from both 
complexes is needed to total 11 hours of view.  MRO prime science and MGS beta 
supplement also request support on the 34HEF.  The Mars requests are also in 
contention with  DSS Maintenance, and the RFC 24-hour requests.

3. (26M) Moderate unsupportable time is forecast for ACE and POLR in week 21.  
Contention is due to ACE, POLR and SOHO view period overlap with the periods 
required for antenna maintenance and the SOHO 5-day continuous TSO support.

Contention levels on the 34BWG1, 34BWG2, 34HSB and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – June (Weeks 23 - 26)

EVENTS
DSS-54 proposed downtime (X/X Ka-band installation) beginning in week 23

Cassini tour

Goldstone Solar System Radar Mercury observation in week 24

Hayabusa (MUSES-C) re-entry support ends in week 23

Mars Reconnaissance Orbiter prime science

MESSENGER TCM in week 23, DOY 157

STEREO Ahead prime science

STEREO Behind prime science

Voyager 2 MAGROL in week 24, DOY 166
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Events, Events, Recommendations and Analyses
2007 – June (Weeks 23 - 26) (continued)

RECOMMENDATIONS
DSS-54 approve downtime for X/X Ka-band installation beginning in week 23.

CAS change the resources allocated on 4 to 7 tour passes from DSS-15,24,25,26,54,55,65 
to DSS-15,24,25,26,55,65. (2) JDI

CHDR change resources allocated on 21 routine passes from 34BWG1 to 14 passes at 
DSS-24,34 and seven 2-hour passes on the 26M. (2)

GBRA reduce the DSS-45 Host Country from 12 hours to 8 hours in week 25. (1, 2)

Hayabusa change the resources allocated on re-entry support in week 23 from DSS-
25,34,54 to DSS-25,34,65. (2) JDI

IMAG change the resources allocated on 1 SCI load and 13 routine passes per week from 
34BWG1 to DSS-24,34.

M01O MSPA four 70M passes per week with MGS. (2)

MGS reduce four 14-hour mapping and beta supplement passes per week allocated at 
34BWG1 to 10 hours and MSPA the 4 passes with M01O on the 70M.  Change the 
resources allocated on the remaining 2 - 3 passes from 34BWG1 to DSS-24,34,55. (2)
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Events, Events, Recommendations and Analyses
2007 – June (Weeks 23 - 26) (continued)

RECOMMENDATIONS (continued)
MSGR change the resources allocated on routine and TCM support from DSS-26,34,54 to 

DSS-26,34,55. (2) JDI

NHPC change the resources allocated for beacon support from 34BWG1 to DSS-24,34. (2)

RFC move the CAT M&E pair in weeks 23 and 24 to weeks 25 and 26. (1, 2)

STB change the resources allocated for prime science support from DSS-26,34,54 to 
DSS-26,34,65. (2) JDI

WIND change the resources allocated on 7 routine passes per week from 34BWG1 to 
DSS-24,34. (2) JDI
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Events, Events, Recommendations and Analyses
2007 – June (Weeks 23 - 26) (continued)

ANALYSES
1. (34HEF) Moderate unsupportable time is forecast in for GBRA Host Country in week 

24, and ULYS in week 23.  Contention is due the MRO request for 14 passes per week 
and the CAT M&E and Host Country 12- to 24-hour requests for support.

2. (34BWG1) Requirements supporting CAS, CHDR, DSN, Hayabusa, IMAG, MSGR, MGS, 
NHPC, STB and WIND are in contention with the proposed DSS-54 downtime. 

Contention levels on the 70M, 34BWG2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – July (Weeks 27 - 30)

EVENTS
DSS-54 proposed downtime (X/X Ka-band installation) ending in week 30

Cassini tour

Mars Reconnaissance Orbiter prime science

STEREO Ahead prime science

STEREO Behind prime science
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Events, Events, Recommendations and Analyses
2007 – July (Weeks 27 - 30) (continued)

RECOMMENDATIONS
DSS-54 approve downtime for X/X Ka-band installation

CAS change the resources allocated on 4 to 7 tour passes per week from DSS-
15,24,25,26,54,55,65 to DSS-15,24,25,26,55,65. JDI

CHDR change the resources allocated on 21 routine passes per week from 34BWG1 to 14 
passes at DSS-24,34 and seven 2-hour passes on the 26M.

IMAG change resources allocated on 1 SCI load 13 routine and passes per week from 
34BWG1 to DSS-24,34

M01O MSPA four 70M passes per week with MGS.
MGS reduce four 14-hour mapping and beta supplement passes per week allocated at 

34BWG1 to 10 hours and MSPA the 4 passes with M01O on the 70M.  Change the 
resources allocated on the remaining 2-3 passes allocated at 34BWG1 to DSS-
24,34,55.

MSGR change the resources allocated on routine support from DSS-26,34,54 to DSS-
26,34,55. JDI

NHPC change the resources allocated for beacon support from 34BWG1 to DSS-24,34.
STB change the resources allocated for prime science support from DSS-26,34,54 to 

DSS-26,34,65. JDI
WIND change the resources allocated on 7 routine passes from 34BWG1 to DSS-24,34. 

JDI
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Events, Events, Recommendations and Analyses
2007 – July (Weeks 27 - 30) (continued)

ANALYSES
(34BWG1) Requirements supporting CAS, CHDR, IMAG, MSGR, MGS, NHPC, STB and 
WIND are in contention with the proposed DSS-54 downtime. 

Contention levels on the 70M, 34HEF, 34BWG2, 34HSB and 26M subnets are workable 
and should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35)

EVENTS
Cassini tour

Goldstone Solar System Radar Mercury observations in week 31

Mars Reconnaissance Orbiter prime science

Phoenix Scout launch in week 32, DOY 221, and TCM-1 in week 34

SOHO continuous HSO support beginning week 31

STEREO Ahead prime science

STEREO Behind prime science
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35) (continued)

RECOMMENDATIONS
DSS reduce DSS-27, DSS-16 and DSS-66 maintenance to 6 hours per support. (2, 3)

M01O MSPA 6 - 7 passes per week on the 70M with MGS in weeks 32 - 34. (1)

MSGR change the allocated resources in week 32 - 34 from DSS-26,34,54 to DSS-26,55. 
(1)

MGS change 4 standalone 14-hour 34BWG1 passes per week to 10 hours in weeks 32 -
34.  MSPA six to seven 10-hour passes per week with M01O on the 70M in weeks 32 -
34. (1)

PHX move 3 passes per week from the 34BWG1 to the 34HEF in weeks 33 and 34. (1) JDI

STA change the allocated resources on prime science support from DSS-26,34,55 to DSS-
26,55 in weeks 32 - 34. (1)

ULYS reduce 7 - 8 passes per week from 10 hours to 8 hours and change the allocated 
resources from 34BWG1 to 70M,34H (assumes 4 hours of U/L on 70M and 4 hours of 
D/L on the 34HEF) in weeks 32 - 34. (1)
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Events, Events, Recommendations and Analyses
2007 – August (Weeks 31 - 35) (continued)

ANALYSES
1. (34BWG1) Moderate to extreme unsupportable time is forecast in weeks 32 - 34 for 

CAS, DSS Maintenance, MGS, MRO, MSGR, STA, ULYS, VGR2, and WIND. Contention 
is primarily at DSS-34 and DSS-54 due to the PHX continuous request for launch and 
TCM support, MRO Ka-band operations demo, and MGS mapping and beta 
supplement. Contention is also identified at DSS-34 between ULYS and VGR2.

2. (34HSB) Moderate unsupportable time is forecast for DSS Maintenance due to SOHO 
continuous HSO support.

3. (26M) Moderate unsupportable time is forecast for DSS Maintenance and POLR P/B 
due to SOHO continuous HSO support.

Contention levels on the 70M, 34HEF, and 34BWG2 subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – September (Weeks 36 - 39)

EVENTS
Cassini tour

Goldstone Solar System Radar Mercury observations in week 39

Mars Reconnaissance Orbiter prime science

MESSENGER TCM in week 38

New Horizons checkout begins in week 38

Phoenix Scout ACS NAV in week 37

SOHO continuous HSO support

STEREO Ahead prime science

STEREO Behind prime science

Voyager 1 MAGROL in week 37, DOY 253

Voyager 2 DTR P/B in week 36, DOY 248, ASCAL in week 37, DOY 254, and MAGROL in 
week 37, DOY 257
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Events, Events, Recommendations and Analyses
2007 – September (Weeks 36 - 39) (continued)

RECOMMENDATIONS
DSS reduce DSS-27, 16 and 66 preventative maintenance in each week to 6 hours and 

move DSS-14 bearing maintenance from week 39 to week 40. (1, 3, 4)

M01O MSPA 6 passes on the 70M with MGS. (2)

MSGR change the allocated resources in week 37 from DSS-26,34,54 to DSS-25,65. (2)

MGS delete six 10-14 hour 34BWG1 passes and MSPA six 10-hour passes with M01O on 
the 70M in week 37. (2)

PHX move 3 passes from the 34BWG1 to the 34HEF in week 37. (2) JDI

STA change the allocated resources in week 37 from DSS-26,34,55 to DSS-26,55. (2)

ULYS reduce 8 passes from 10 hours to 8 hours and change the allocated resources from 
34BWG1 to 70M,34H (assumes 4 hours of U/L on 70M and 4 hours of D/L on the 
34HEF) in week 37. (2)
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Events, Events, Recommendations and Analyses
2007 – September (Weeks 36 - 39) (continued)

ANALYSES
1. (70M) Moderate unsupportable time is forecast for 3 GSSR Mercury observations in 

week 39. Contention is at DSS-14 with requirements supporting CAS tour, DSS-14 
preventative and bearing maintenance and M01O.

2. (34BWG1) Moderate to extreme unsupportable time is forecast in week 37 for DSN, 
DSS Maintenance, IMAG, MGS, MSGR, PHX, STA, ULYS, VGR2, and WIND.  
Contention is primarily at DSS-34 and DSS-54 due to the PHX continuous request for 
ACS/NAV support, MRO Ka-band operations demo, and MGS mapping and beta 
supplement. Contention is also identified at DSS-34 between ULYS and VGR2.  

3. (34HSB) Moderate unsupportable time is forecast for DSS Maintenance due to SOHO 
continuous HSO support.

4. (26M) Moderate unsupportable time is forecast for DSS Maintenance and POLR P/B 
due to SOHO continuous HSO support.

Contention levels on the 34HEF and 34BWG2 subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43)

EVENTS
Cassini tour

Goldstone Solar System Radar Mercury observation in week 41 and Asteroid 2340 Hathor 
observation in week 43

Kepler launch in week 40, DOY 274, and commission support

Mars Reconnaissance Orbiter prime science

MESSENGER Mercury flyby 1 and TCM support

New Horizons checkout

Phoenix Scout TCM-2 in week 40

SOHO continuous HSO support

STEREO Ahead prime science

STEREO Behind prime science
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43) (continued)

RECOMMENDATIONS
M01O MSPA 6 passes on the 70M with MGS in week 40. (1)

MGS delete six 10 - 14 hour 34BWG1 passes and MSPA six 10-hour passes with M01O on 
the 70M in week 40. (1)

MSGR change cruise and TCM allocated resources from DSS-26,34,54 to DSS-25,45,65 in 
weeks 40, 41 and 43. (1, 2) JDI

STB change prime science allocated resources in weeks 40 and 41 from DSS-26,34,54 to 
DSS-25,55. (2)
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Events, Events, Recommendations and Analyses
2007 – October (Weeks 40 - 43) (continued)

ANALYSES
1. (34BWG1) Moderate to extreme unsupportable time is forecast in weeks 40 and 41 for 

DSS Maintenance, MGS, MSGR, STB, and WIND due to requirements supporting the 
PHX TCM-2 in week 40 and the Kepler launch in weeks 40 and 41.

2. (34BWG2) Moderate to extreme unsupportable time is forecast for DSS Maintenance, 
MGS, MSGR, and STB in weeks 40 and 41.  Contention is due to requirements 
supporting the Kepler launch, MGS mapping and beta supplement, and STB prime 
science.

Contention levels on the 70M, 34HEF, 34HSB, and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – November (Weeks 44 - 48)

EVENTS
Cassini tour

European VLBI Network E500 J-M4 in week 46

Goldstone Solar System Radar Mercury observation in week 44

Ground Based Radio Astronomy RA500 SOC-M4 in week 45

Kepler science collection begins in week 44

Mars Reconnaissance Orbiter prime science

New Horizons checkout, ends in week 44, and maneuver in week 46

Rosetta Earth 2 swingby in week 46, DOY 319 and Earth 2 swingby support in weeks      
44 - 48, DOY 304 - 333

STEREO Ahead prime science

STEREO Behind prime science



02/10/2004 PRELIMINARY NL – 1.0 – 140

Resource Allocation Review BoardResource Allocation Review Board

Events, Events, Recommendations and Analyses
2007 – November (Weeks 44 - 48) (continued)

RECOMMENDATIONS
None required
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Events, Events, Recommendations and Analyses
2007 – November (Weeks 44 - 48) (continued)

ANALYSES
Contention levels on the 70M, 34HEF, 34BWG1, 34BWG2, 34HSB, and 26M subnets are 

workable and should resolve during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses
2007 – December (Weeks 49 - 52)

EVENTS
Cassini tour

Goldstone Solar System Radar Asteroid 3200 Phaethon observations in weeks 49 and 50 
and Mars observations

Kepler science operations, Quarter Roll maneuver in week 49, and TCM in week 50

Mars Reconnaissance Orbiter prime science

MESSENGER DSM-1

STEREO Ahead prime science

STEREO Behind prime science

Voyager 2 MAGROL in week 50, DOY 348
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Events, Events, Recommendations and Analyses
2007 – December (Weeks 49 - 52) (continued)

RECOMMENDATIONS
None required
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Events, Events, Recommendations and Analyses
2007 – December (Weeks 49 - 52) (continued)

ANALYSES
Contention levels on the 70M, 34HEF, 34BWG1, 34BWG2, 34HSB, and 26M subnets are 

workable and should resolve during final schedule preparations and negotiations.




